

Logistikos departamentas

2023-06-22 Nr. 21VL-66

Dienststelle / Office / Service

DEU Federal Ministry of Defence

LTU Ministry of National Defence

Defence Staff of the Lithuanian Armed Forces

Land Forces Command of the Lithuanian Armed Forces

Geschäftszeichen / Reference / Référence	Ruf-Nr. / Tel. / Tel.	Datum / Date / Date
		21.06.2023

Ergebnisvermerk / Consolidated Commentary / Compte rendu

Betreff Subjekt Object	Infrastructure sub working group (SWG) meeting regarding NATO BDE LTU		
Veranstaltung Meeting/ Réunion	Ort / Place / Lieu Vilnius/Berlin, online/WebEx	Datum (von – bis) / Date (from – to) / Date (du –au) 7th June 2023	
		Beginn / Opening / Début 13:00 (CET)	Ende / Closure / Fin 14:30
Sitzungsleiter / Chairman / Présidence Col (GS) Lühring; MinCon Franke Mr. Žilėnas Maj Šlepikas	Protokollführer / Secretary / Secrétaire LTC Hermann, LTC Steltner Mr. Jurgo	Verteiler / Distribution / Diffusion DEU Federal Ministry of Defence LTU Ministry of National Defence Defence Staff of the Lithuanian Armed Forces Land Forces Command	

Ergebnis / Summary / Résumé	Hinweis / Veranlassung Remarks / Action Observations / Actions
Agenda	
<ol style="list-style-type: none"> 1. Preparation of presentation of SWG infrastructure for the next JWG Meeting 2. LTU-Part SWG Infra <ol style="list-style-type: none"> 2.1. Potential Territories for NATO BDE 2.2. Temporary Solidarity Contribution Law 2.3. Ukmerge city (current plan) 2.4. Rudninkai TA status (timeline & ongoing activities) 2.5. Typical BN site plan 2.6. Discussion. 3. DEU-Part SWG Infra <ol style="list-style-type: none"> 3.1. HQ-Site 3.2. Further locations and requirements 	
Introduction of new Director LogDpt and new LTU attendees by LTU.	
<ol style="list-style-type: none"> 1. Preparation of presentation of SWG infrastructure for the next JWG Meeting 	

Ergebnis / Summary / Résumé	Hinweis / Veranlassung Remarks / Action Observations / Actions
<div data-bbox="318 333 1076 449" style="background-color: #cccccc; height: 55px; margin-bottom: 10px;"></div> <p data-bbox="318 455 1076 583">3. The proposed locations are suitable for the accommodation of eVA BDE. DEU plans with 3 Battlegroups each approx. 1.400 - 1.500 PAX, so it will fit in RŪDNINKAI; PANEVĖŽYS/PAJUOSTIS; UKMERGE. KAIRIAI will be used for combat support forces.</p> <div data-bbox="318 583 1076 1312" style="background-color: #cccccc; height: 347px;"></div>	
<p data-bbox="318 1360 586 1388">2. LTU-Part SWG Infra</p> <div data-bbox="310 1394 1076 1591" style="background-color: #cccccc; height: 94px; margin-bottom: 10px;"></div> <p data-bbox="318 1598 1076 1661">13. For troops in UKMERGE, ECM in ZAPALSKIAI are foreseen as ammunition storage area.</p> <div data-bbox="310 1667 1076 1927" style="background-color: #cccccc; height: 124px;"></div>	

Ergebnis / Summary / Résumé	Hinweis / Veranlassung Remarks / Action Observations / Actions

ATTENDEES:

Col (GS) Thomas Lühning, Branch Head Strategy & Operations III 5;

LtCol Eik Hermann, Strategy & Operations III 5;

Ministerial Counsellor Daniel Franke, Branch Head Infrastructure, Environmental Protection and Services I 2;

LtCol Jan Steltner, Infrastructure, Environmental Protection and Services I 2;

Mr. (LtCol res.) Mindaugas Žilėnas, Acting Director of Logistics Department, MoND;

Maj Algis Šlepikas, Head Infrastructure Management Branch, Logistics Department, MoND;

Mr. Jaroslav Jurgo, Construction Project Manager, Infrastructure Management Branch, Logistics Department, MoND;

Maj Miroslav Maconko, Acting Infrastructure Branch Head, Defence Staff of the Lithuanian Armed Forces;

Maj Tomas Lukaitis, Head of Logistics Operations Branch, G4, Land Force Command of the Lithuanian Armed Forces.

ANNEXES to the minutes:

- Annex No 1: LTU PPP;
- Annex No 2: DEU PPP.

Luehring

Thomas Georg

COL (GS) Thomas Lühning

Digital unterschrieben von
Luehring Thomas Georg
Datum: 2023.06.21
17:50:24 +02'00'

Steltner

Jan

LTC Jan Steltner

On behalf of MinCon Daniel Franke

Digital unterschrieben
von Steltner Jan
Datum: 2023.06.21
15:09:44 +02'00'

Mr. (LtCol res.) Mindaugas Žilėnas